

Dryer Plant Project Tracker

Development Commit Schedule

COMMIT 1

Card & Data Cleanup

- Streamline card creation (Job #, Customer, Type, Status, Quoted Price, Notes)
- Job Number placeholder → TI-XXXX format
- Add Project Type field (Frac Sand, Soil Remediation, Aggregate, Parts, Other)
- Add Status field (Lead, Active, On Hold, Complete)
- Card color coding by Project Type
- Move Install Cost & Freight off creation screen → job dashboard
- Add Customer PO Number field (visible in job drawer, not on card)
- Add Contact Log tab (calls, emails, meetings)

✓ COMPLETE

COMMIT 2

SQLite Migration

- Replace tracker.json flat file store with proper SQLite database
- Migrate existing job data from JSON on first run
- Same API surface — no frontend changes required
- Eliminates data corruption risk on mid-write crash

INFRASTRUCTURE

COMMIT 3

Schedule / Gantt View

- Per-job Gantt chart tab
- Milestone timeline with dependencies
- Lead time visualization per line item
- Critical path highlighting
- Job costing phases (Engineering, Procurement, Fabrication, Delivery, Install)

PROJECT
MANAGEMENT

COMMIT 4 Cross-Job Reporting Dashboard • Global dashboard view above the board • Total committed vs. actual spend across all jobs • Jobs by stage & type breakdown • Overdue deliveries alert list • Forecast at completion per job • Committed vs. actual cost layer	PROJECT MANAGEMENT
COMMIT 5 Revision Log & Change Orders • Unified revision log per job (quotes, POs, drawings) • Change order tracking (scope, price delta, approval status) • Quoted Price locks on signed customer PO • Impact on margin tracked per change order	DOCUMENT CONTROL
COMMIT 6 Drawing Revision Control • Drawing register per job • Revision history per drawing • Link drawings to line items (ordered-off-rev tracking) • Drawing revisions feed into unified revision log	DOCUMENT CONTROL
COMMIT 7 RFI & Submittal Logs • RFI log per job (description, sent date, response date, status) • Submittal log (vendor submittals, approval status) • Open RFI count visible on card face	COMMUNICATION

COMMIT 8 Document Attachments • Attach files to jobs and line items • SharePoint / OneDrive integration via MS Graph API • Local file storage fallback	INFRASTRUCTURE
COMMIT 9 MS Graph & Act! Integration • Act! CRM customer lookup & data population • Outlook email threading per job • Teams notifications on milestone completions • Outlook Calendar sync for milestones & deliveries • Excel report generation on demand	INTEGRATIONS
COMMIT 10 Mobile & Multi-User • Expose app on local network (phone as third monitor) • Role-based access control (PM vs. viewer vs. admin) • Audit trail — who changed what, when • SSO / Azure AD login	ENTERPRISE